And GARP meeting

Summary of Alternatives for GARP

Introduction

Nine alternatives for GARP are defined (costs and timing) in the attachment to this summary. Because of the interrelationship among some of the alternatives, the actual numbering system used is 1, 2A, 2B, 2C, 3A, 3B, 3C, 4, 5 and tabs correspond to this system.

Alternative 1 is devoted to accomplishing all of the seven field experiments as described in the NAS "Plan for U. S. Participation in the Global Atmospheric Research Program" plus the Numerical Modeling and Observing System Simulation Experiments. These latter two numerical experiments are left intact in all later alternatives.

Alternatives 2A, 2B and 2C delete three of the field experiments and vary the geographical location and scale of other experiments.

Alternatives 3A, 3B and 3C delete two additional experiments for a total deletion of five of the original seven field experiments and consider the same variations in location and scale of other experiments as in Alternatives 2A, 2B and 2C.

Alternative 4 deletes one additional field experiment leaving only a modified Systems Test.

Alternative 5 deletes all field experiments leaving only the Numerical Modeling and the Observing System Simulation efforts.

Brief Description of Alternatives

Alternative 1 (Tab 1) describes the field experiments to be conducted to satisfy the Blue Book recommendations, except for some modifications in timing of the experiments. The Clear Air Turbulence experiment is not described in the same detail as the other experiments because it is assumed that the objectives will be met by the plans contained in the soon-to-be-published Federal Plan for Clear Air Turbulence.

which tond Copper ties and Louissay Layer algeria. To

Manufactured with some of the sent country of the land of the THE RESERVE THE PROPERTY AND ASSESSED AND THE RESERVE AND THE PROPERTY AND ASSESSED AND THE PROPERTY AND ASSESSED AND THE PROPERTY AND ASSESSED AND ASSESSED ASSESSED AND ASSESSED ASSESSED AS ASSESSED.

Toping the same against the same and the same

The experiments contained in this alternative are:

Experiment	Time	Place
Clear Air Turbulence	Winters, 1970-1974	Central & Western U. S.
Trade Wind Inversion	June-July, 1971	Eastern Tropical Pacific
Strong Air Mass Modification	January-February, 1972	Off U. S. East Coast
Land Convection and	MANAGE THE CHAPT SUBJECT	
Boundary Layer	April-June, 1974	Oklahoma-Kansas
Tropical Cloud Cluster	July-October, 1976	Marshall Islands, Pacific
Global Observing		
System Test	July-October, 1976	North Pacific
Popcorn Cumulonimbus	January-February, 1978	Amazon Basin, Brazil
Numerical Modeling	Now and continuing	U. S. Laboratories
Observing System		
Simulations	Now and continuing	U. S. Laboratories

Alternative 2A (Tab 2A) eliminates the Trade Wind Inversion, Strong Air Mass Modification and Popcorn Cumulonimbus experiments. These eliminations have no significant effect on the conduct of the remaining experiments but do reduce the total costs.

Alternative 2B (Tab 2B) differs from 2A in that the Tropical Cloud Cluster (TCC) experiment would be conducted in the tropical Eastern Pacific or Atlantic Oceans and the Global Observing System Test would be conducted from North America. The TCC experiment would be on a somewhat reduced scale from that planned in Alternative 1 and would be conducted almost wholly with ships, buoys and aircraft, i.e., little, if any, use of islands for observation sites. Also, the TCC experiment would take advantage of the availability of a geosynchronous satellite planned to be over the area which would eliminate the need for and cost of procurement of an additional satellite.

In Alternative 2C (Tab 2C) the Tropical Cloud Cluster (TCC) experiment and the Global Observing System Test (as in Alternatives 1 and 2A) have been planned on a reduced scale comparable to that planned in Alternative 2B. The TCC experiment will take advantage of some islands in the Marshall Islands and will use ships and buoys for the remaining observation sites. This alternative would require the procurement of a geosynchronous satellite as in Alternatives 1 and 2A.

Alternative 3A (Tab 3A) differs from Alternative 2A in that the Clear Air Turbulence and Land Convection and Boundary Layer experiments have been eliminated. Since some of the equipment from the Land Convection and Boundary Layer experiment would be used in the Tropical Cloud Cluster experiment, those costs are not eliminated.

ALTERNATIVE 2 B

PRELIMINARY PLANNING ESTIMATES

The second of the second secon

The Particle are con suche production will be the description of

Complete and the second second

A CONTRACTOR AND RESIDENCE OF A DECEMBER OF STREET

FOR

PROPOSED GARP EXPERIMENTS

the Sales of the S

Clear Air Turbulence (not shown; 52 me 25 be fore.)

Land Convection and Boundary Layer

THE RESIDENCE OF THE PARTY OF T

Tropical Cloud Clusters (in E. Pacific or Atlantic Ocean)

Global Observing System (N. America) Test

TROPICAL CLOUD CLUSTER EXPERIMENT

A. Assumptions:

- 1. The assumptions contained in Appendix A of Alternative 1 will apply.
- 2. The experiment will be conducted in August-October of 1976

 over the eastern Tropical North Pacific Ocean or the tropical North

 Atlantic ocean over an area of the size shown in the attached figure;


 there will be "inner" and "outer" areas for conducting the experiment

 in conformance with the scale and parameter requirements stipulated

 on pages 55-57 of the USC-GARP plan; operations will be conducted

 almost wholly from ships, buoys, and aircraft for lack of islands in

 the area, and the scope of experiment will be somewhat reduced by limitations of the requisite resources.
 - established as the 3. Over the three-month period, there will be three 8 to 10 day sof these ships periods when all experiment operations will shut down for maintenance, resupply, etc. In addition, an occasional one day shutdown will be needed for equipment maintenance and calibration. During the remainder of the time, there will be more-or-less continual operation the grid squares. depending upon occurrence of the cloud cluster events, i.e., the level effected a norther par operation of operations will increase or decrease and will be extended or cut short, as required, to take advantage of the meteorological events. Under these conditions, we assume, for cost estimating purposes, by the dig the think of in 1 by 5 cm full observation operations on 30 days, reduced operations for 30 days busys with estimated surjace and affice incorpage and 30 days of no observation operations. and the state of t



Ships: Survace, Upper air, boundary layer, y oceanographic 065

Plus Communications & Altarnate Control Center.

Plus Aircraft Communications & homing point.

K Weather Surveillance Radar

O Buoys: Surface Weather & Air-Sea Interface Obs.

Also established location for dropsondes.

8 Plus Beacon transponder for Aircraft.

ASSUMED CONFIGURATION FOR TROPICAL CLOUD CLUSTER EXPERIMENT IN SEASTERN PACIFIC OR ATLANTIC OCEAN; SUBHTLY REVISED, FOR WEST CENTRAL PACIFIC Greation of grid may be received or contracted without change in Cost.)